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NAVAL AIR STATION MOFFETT FIELD, CALIFORNIA
INSTALLATION RESTORATION PROGRAM
MONTHLY STATUS/ACTION REPORT
May 1991

p During the Reporting Period

The following activities were accomplished during the reporting period:

The installation of pumps in the newly completed Phase II wells was finished, and
sampling of Phase I and Phase II wells in all areas of the Base continued. Selected
MEW and CLEAN wells on the west side of the Base were also sampled to
provide a more comprehensive look at contamination on the west side.

A suspected abandoned well location, SW-10, was excavated in May; no evidence
of a well was found. Surface restoration was completed, but the site cannot be
cleared until results of concrete curing are received. One suspected well location,
14C, will be explored in June. '
Preparation of the Phase I and I Tank and Sump Removal Report was completed.
The Site 8 Action Memorandum was completed.

The Site 9 Action Memarandum was completed.

IS8 and IS9 Investigation report was completed.

North base area field investigations were completed.

Site 9 Field Work Plan was completed.

Site finishing for the known well location was completed.

R Submitied and Mees

The Second Quarter 1991 Quarterly Hydrogeologic Report was submitted to the
regulatory agencies on May 16, 1991.

The Blockage Removal and Abandonment Report, NAS Moffett Field, California,
was submitted to the regulatory agencies on May 17, 1991.

The Air Solid Waste Assessment Test Plan was distributed to the regulatory
agencies on May 31, 1991,

The Quarterly Technical Review Committee Meeting was held on May 7, 1991, at
NAS Moffett Field.

A meeting with the MEW Contractor group to discuss an exchange of data base
information was held on May 7, 1991, at the Fairchild/Schlumberger offices in
Mountain View, California.



- The Monthly Project Status and Planning Meeting was conducted on May 23,
1991, at WESTDIV.

- Site 9 Action Memorandum submitted on May 1, 1991,
- IS 8 and 9 Investigation Report submitted on May 10, 1991,
- Tank and Sump Report submitted on May 1, 1991,
- Site 8 Action Memorandum submitted on May 1, 1991.
3. Problems Encountered and Resolutions
- Because of the inclusion of additional data for the revised Site 9 Action
, Memorandum, the May 2, 1991 submittal is considered a draft and subject to
additional agency comments. In addition, the source controls-for Site 9 will
X require additional field investigations to provide data needed for initiating design
work. Therefore, a revised submittal date of September 1, 1991 is proposed for
2 the 35% design. A letter requesting this schedule change and providing the .
rationale for the change has been submitted to the agencies.
- Planned field activities for June and July 1991 are shown on Table 1.
- The Work Plan for the Phase II aquifer testing is being developed and will be
distributed for review and comment in early July.
- The Air SWAT test plan will be revised in July, pending receipt of comments
_' from the reviewing agencies.
- Monthly agency meeting will be held on June 20, 1991 at the CDM offices.
- Final designs and field work plans for the Sites 12 and 14 source controls will
. begin in June.
5. K ivities for Jun
- Field work for Site 9 will begin in June.
6. Key Personnel Changes
- None
7. Chemical Laboratory Data Status Report
- Alllaboratory analysis data packages for Phase I and Phase II tank removals and
Phase I and II tank location wells have been received. Laboratory data will be
provided in the draft tank removal report.



- Laboratory reports for IS8 and 1S9 field work have been received. Results will
be submitted in the investigation report.

- Laboratory reports for Building 29 area field work have been received. Results
will be submitted in the investigation report.

p ¢ Project Completi
- Phase I tank removal tasks - 100% complete

- Phase I tank location wells - 100% complete

- Phase I tank removal tasks - 100% complete

- Phase I tank location wells - 100% complete

- Phases I and II Tank and Sump Report - approximately 100% complete
- Sites 12 and 14 Source Control Evaluations - 100% complete

- Site 14 South Field Investigation Technical Memorandum 100% complete
- Sité 12 and 14 Source Control Designs - approximately 100% complete
- Size 12 and 14 Source Control Field Work Plan - 50% complete

- Site 12 and 14 Source Control Specifications - 90% complete

- Final Sites 8 and 9 source Control Evaluation - 80% complete

- Abandonment of Known Wells - approximately 100% complete

- Investigation of suspect wells - épproximatcly 80% complete

- IS8 and IS9 Field Work Plans - 100% complete

- IS8 and IS9 Report - 100% complete -

- Building 29 Field Work Plan - 100% complete

- Building Area Report - 100% complete

- Site 9 Source Control designs - 20%

- Phases II Tank and Sump Soils Profiling - 80%

- Soil Treatability Test Plans - 70%

- North Area Field Investigations - 100%



TABLE 1 PROJECTED FIELD ACTIVITIES FOR JUNE AND JULY 1991
. NAS MOFFETT FIELD RI/FS

SOIL BORINGS  WELL INSTALLATION  WELL DEVELOPMENT WELL SAMPLING
SITE JUNE JULY JUNE JULY JUNE JULY JUNE JULY

3 0 0 0 0 0 0 4 4
A/6/1 0 0 0 0 0 0 11 11

5 0 0 0 0 0 0 9 9

8 0 0 0 0 0 0 0 0

9 0 0 0 0 0 0 0 0
TOTAL 0 0 0 0 0 0 24 24

NOTE: Totals include free product wells (nine at Site 5 and two at Site 9) in "Well Installation”
and "Well Development" columns, but not in "Well Sampling" column.



